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Quarterly Progress Report Summary      
 Quarter Ending December 2005 

 
Project Title & Location 
SR 16, Jackson Avenue to 36th Street  

Contractors 
Tacoma Narrows Constructors, A Joint Venture 
(Design/Build); TransCore, L.P. (Toll System Supply and 
Installation) 

Project Description 
The $849 million Tacoma Narrows Bridge Project, consists of 
constructing a parallel suspension bridge south of the 
existing span, improving 2.4 miles of roadway on State Route 
16 and renovating the existing bridge.  Ultimately, both 
bridges will be configured for two general purpose lanes and 
one carpool (HOV) lane with the 1950 bridge carrying traffic 
westbound, and the new bridge taking vehicles eastbound on 
SR 16. The new bridge will also feature a 10-foot separate 
bike and pedestrian path. 

Recent Progress  

New Bridge Construction 
 
As of December 31, the SR 16 Tacoma Narrows Bridge Project is 77% complete. During the fourth quarter, Tacoma 
Narrows Constructors, (TNC) reached a major milestone with the beginning of cable spinning for the main suspension 
cables.  By the end of December crews had completed five strands on the north cable and thirteen strands on the south 
cable.  When completed, each cable will have 19 strands.  Overseas, deck fabrication is 81% complete.  The bridge 
suspender cables have been fabricated and are on-site.   
 
Roadway/Roadside Construction 
 
The project reached another milestone this quarter with the completion of the relocation of Living War Memorial Park to the 
southwest corner of Jackson Avenue NW just off of SR16.   Other work this quarter was the completion of construction of 
stormwater Pond C as well as ongoing seismic retrofit work on the existing bridge east anchorage and several of its piers 
and struts. Crews continued work at Living War Memorial Park with irrigation system installation, landscaping and flagstone 
paving.  Construction on Pierce County roads is now nearly complete. 
 
Toll Facility Construction/Toll Operations 
 
WSDOT conducted five public workshops in Tacoma and the Kitsap Peninsula area.  The workshops presented information 
on tolling to the public and providing a forum for the public to ask questions and provide input on tolling business practices.    
Based on the input provided at the public workshops, the project is currently writing toll guidelines related to methods of 
paying tolls, establishing electronic toll accounts, violations/penalties, etc.  The project conducted and published the results 
of a web survey intended to solicit input from the public regarding toll guidelines. 
 
Design Construction Impacts  
 
In mid-November, TNC discovered corrosion on some of the wire coils awaiting future use in the bridge’s main suspension 
cables.  The entire inventory of stored wire has been inspected and new wire has been ordered to replace that found 
deficient.  TNC is expected to miss the May 2006 lifting of first deck section milestone.  WSDOT will continue to evaluate 
schedule impacts as wire and deck fabrication progress.  We anticipate the new bridge will open on schedule. 
Environmental Impacts / Compliance 
 
There were five environmental incidents over the past 
quarter, three in, October and one in November.   Extensive 
work has been done to prepare the project for the winter wet-
season.  The 2005 “wet season” SWPPP had been updated 
and approved. 
 
 
   
 

Impacts to Traffic 
 
Intermittent shoulder closures and nighttime lane closures 
can be expected throughout the project. 

Project Milestones Contract TNC Milestone Outlook 



  SR16/Tacoma Narrows Bridge Project 
   Quarterly Progress Report 
  October - December 2005 
 

  Page 2   

Complete towers and 
anchorages for cable 
work 

12-May -05 24-May -05 Catwalk installation began June 2005 

Complete toll facility 
construction 

08-Dec-05 29-Sep-05 Milestone met September 30 (70 days early) 

Lift first bridge deck unit 07-May-06 20-Jun-06 Contract milestone will be missed by approximately six 
weeks 

Complete 
Superstructure joining 
of deck sections 

     
      03-Dec-06 

 
27-Nov-06 

 TNC is developing a revised schedule for deck delivery. 

Complete new bridge & 
open to traffic 

       02-Apr-07 02-Apr-07 Bridge opening projected to be on schedule 

Complete existing 
bridge modifications 

   26-Feb-08 26-Feb-08 Existing bridge retrofit is 21.8% complete 

Project Cost 
Summary: 

Budgeted 
(millions)  

Expended 
(millions) 

Design-Build 
Contract  

$615.0 $533.8 

Toll System Contract 9.2 5.8 
WSDOT Oversight 41.0 18.6 
Contingencies 
Committed 

13.0 10.2 

Contingencies 
Remaining 

41.7 ---- 

Phase I Dev. Cost 
(UIW) 

40.5 39.8 

Total 760.4 608.2 

 

Planned vs. Actual Expenditures 
(Total Project Cost)  
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Original 
Plan

Actual

Updated Plan
(Nov 05)


